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ESTIMATE RUN 01/25/2019

ESTIMATE SUMMARY 11:29:44

CONTID: C20799         ESTIMATE NO: 0005 FINL 2005

PCN: 20799-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 RIVERSIDE SNOW SHED LIG PERCENT TIME:

PROJECT NO: NHPP5502-088                  

US 550 RIVERSIDE SNOW SHED LIG

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

MAIN ELECTRIC LTD PAY PERIOD ENDING

1115 NORTH ERIE AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)542-4114 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 689,416.85 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 673,129.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,096.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

10,096.94

$

$

$

$

0.00

689,416.85

689,416.85

0.00

689,416.85

0.00

0.00

689,416.85

0.00

AMOUNT DUE 689,416.85 10,096.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,096.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

108.0 TIME ALLOW: 8/22/2018 ??:??:??

ORIG TIME ALLOW: 7/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/07/2018

05/07/2018

08/22/2018

08/22/2018

01/25/2019

01/25/2018

02/06/2018

03/01/2018

05/07/2018
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PCN: 20799-BID    ESTIMATE RUN 01/25/2019

PROJECT: NHPP5502-088                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Existing Lighting System 1.000

0.000

202-00725  
 

12,567.001.000

0.00

1.000

L S 

12,567.00000

0010 *Aggregate Bag 30.000

0.000

208-00035  
 

306.0030.000

0.00

30.000

LF  

10.20000

0015 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

120.75000

0020 Concrete Anchor (1/2 Inch) 291.000

0.000

601-40100  
 

8,316.78291.000

0.00

291.000

EACH

28.58000

0025 Concrete Anchor (3/8 Inch) 56.000

0.000

601-40100  
 

1,279.6056.000

0.00

56.000

EACH

22.85000

0030 3/4 Inch Electrical Conduit 147.000

0.000

613-00075  
 

2,875.32147.000

0.00

147.000

LF  

19.56000

0035 2-1/2 Inch Electrical Conduit 366.000

0.000

613-00250  
 

12,575.76366.000

0.00

366.000

LF  

34.36000

0040 Pull Box (Special) (16"x12"x4" NEMA 4 Junction Box) 60.000

0.000

613-07000  
 

38,325.0060.000

0.00

60.000

EACH

638.75000

0045 Pull Box (Special) (4"x4"x4" NEMA 4 Junction Box) 14.000

0.000

613-07000  
 

3,969.0014.000

0.00

14.000

EACH

283.50000

0050 Wiring 1.000

0.000

613-10000  
 

50,667.001.000

0.00

1.000

L S 

50,667.00000

0055 Luminaire (LED) (Tunnel)(120W) 14.000

0.000

613-13000  
 

29,829.9414.000

0.00

14.000

EACH

2,130.71000



CONTID: C20799         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20799-BID    ESTIMATE RUN 01/25/2019

PROJECT: NHPP5502-088                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Luminaire (LED) (Tunnel)(359W) 180.000

0.000

613-13000  
 

365,023.80180.000

0.00

180.000

EACH

2,027.91000

0065 Tunnel Lighting Control System 1.000

0.000

613-50325  
 

16,630.001.000

0.00

1.000

L S 

16,630.00000

0070 *Mobilization 1.000

0.000

626-00000  
 

61,169.001.000

0.00

1.000

L S 

61,169.00000

0075 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

3,263.001.000

0.00

1.000

L S 

3,263.00000

0080 *Flagging 934.750

0.000

630-00000  
 

22,770.51934.750

0.00

934.750

HOUR

24.36000

0085 *Traffic Control Management 55.000

0.000

630-00012  
 

36,491.4055.000

0.00

55.000

DAY 

663.48000

0090 *Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

608.6010.000

0.00

10.000

EACH

60.86000

0095 *Construction Traffic Sign (Panel Size B) 8.000

0.000

630-80342  
 

487.208.000

0.00

8.000

EACH

60.90000

0100 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4,869.002.000

0.00

2.000

EACH

2,434.50000

0105 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

608.50000

0110 *Drum Channelizing Device 19.000

0.000

630-80360  
 

115.9019.000

0.00

19.000

EACH

6.10000
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PCN: 20799-BID    ESTIMATE RUN 01/25/2019

PROJECT: NHPP5502-088                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:29:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Cone 31.000

0.000

630-80380  
 

38.1331.000

0.00

31.000

EACH

1.23000

0120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0125 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0130 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0135 *F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0140 Added Item (Lump Sum)/ Snow Shed Controller Cabinet 
Change

1.000

0.000

900-00014  
 

3,691.681.000

0.00

1.000

L S 

3,691.68000

0145 Added Item (Lump Sum)/ Rewire Main Distribution 
Controller Cabinet

1.000

0.000

900-00014  
 

5,224.841.000

0.00

1.000

L S 

5,224.84000

0150 Added Item (Lump Sum)/ Manhole Replacement 1.000

0.000

900-00014  
 

8,322.391.000

0.00

1.000

L S 

8,322.39000

CAT 689,416.850.00689,416.85CURRENT AMT0200 $ $ $

$ 689,416.850.00$689,416.85$CURRENT AMTPROJECT TOTAL


